

JOB BEACON

Development Roadmap & Estimated Timeline

Based on JobBeacon PRD v3.0 and the current End-to-End implementation

Estimated Duration	Delivery Model	Scope
6-9 weeks	Weekly milestones	PRD v3 production roadmap

Project Objective

Complete JobBeacon as a trustworthy, candidate-authorized job automation platform that can discover eligible vacancies, verify source and vacancy trust, prepare factual ATS-ready application material, submit through supported and authorized channels, capture evidence, and escalate only when user action is genuinely required.

Current Starting Point

- The project already has a working React/Node application foundation, Supabase database/auth/storage, existing job-source integrations, OpenAI-based resume/cover-letter flows, Razorpay integration work, Sentry monitoring, and Docker/VPS deployment.
- The remaining work is not only UI cleanup. PRD v3 adds the larger autonomy, source-policy, trust, moderation, application-worker, evidence, mailbox, company intelligence, and regional billing layers.
- Because external ATS permissions, APIs, legal/source-policy decisions and production credentials can affect implementation, the schedule is presented as a delivery range rather than a fixed guarantee.

Planning commitment: 6-week target for a production-capable MVP; 8-9 weeks is the safe window for full PRD completion and contingency.

Implementation Phases & Estimated Effort

The roadmap follows the PRD rollout structure (R1-R7), with an additional baseline/stabilization phase at the beginning and a production certification phase at the end.

Phase	Workstream	Time	Main Deliverable
Phase 0	Baseline Audit & Current App Stabilization	2 days	Audit current repo/production state, confirm working vs mock features, close existing high-priority gaps, establish test and deployment baseline.
Phase 1 / R1	Identity, Verified Profile & Role Authorization	2-3 days	Verified candidate facts, resume confirmation, role selection, global constraints, automation authorization, pause/resume/stop controls.
Phase 2 / R2	Vacancy Discovery Foundation	2-4 days	Source-policy registry, supported ATS/aggregator discovery, normalization, canonical vacancy model, freshness checks, deduplication and source evidence.
Phase 3 / R3	Trust, Fake-Job Detection & Moderation	4-6 days	Company resolution, trust scoring, hard blocks, reason codes, evidence, moderator queue, reports and appeal-ready audit history.
Phase 4 / R4	Authorized Autonomous Application Engine	6-10 days	Application workers, source capability checks, ATS resume variants, supported form answers, idempotent submission, evidence capture, retries and action-required handling.
Phase 5 / R5	Company & Salary Intelligence	4-6 days	Verified company facts, separate experience dimensions, salary source labels, first-party intelligence, employer claim/correction workflow.
Phase 6 / R6	Mailbox, Responses & Interview Tracking	3-5 days	Gmail/Outlook OAuth, response ingestion, application matching, response classification, interview detection and candidate action items.
Phase 7 / R7	Billing, Entitlements & Regional Scale	2-4 days	Razorpay production completion, plan entitlements, credits/limits, INR/USD/EUR handling and reconciliation controls.
Phase 8	Production QA, Security & Release Certification	3-5 days	Typecheck, lint, unit/integration/browser/accessibility tests, clean migration, candidate isolation, adapter fixtures, deployment SHA parity and release acceptance.

Total estimated engineering effort

28-45 working days

Proposed Week-by-Week Delivery Plan

Period	Primary Focus	Expected Outcome
Week 1	Foundation & Candidate Flow	Baseline audit, current-app stabilization, verified profile, resume/fact confirmation, role selection and automation authorization.
Week 2	Discovery & Trust Foundation	Source-policy registry, supported ATS/aggregator ingestion, normalization, deduplication, freshness checks and trust-model groundwork.
Week 3	Trust, Moderation & Application Engine - Part 1	Trust scoring, hard blocks, evidence/reason codes, moderation workflow, application orchestration and first supported application route.
Week 4	Application Engine - Part 2	Second supported route where authorized, retries, idempotency, action-required states, submission evidence and operational hardening.
Week 5	Company Intelligence & Responses	Company/salary intelligence MVP, employer claim/correction flows, mailbox integration and response/interview classification.
Week 6	Billing & Production Candidate	Razorpay production completion, entitlements, regional rules, end-to-end regression, security review and production candidate build.
Weeks 7-9	Contingency / Full PRD Completion	External API or ATS blockers, source authorization delays, production credentials, browser-portal changes, advanced QA, accessibility, load/error hardening and founder acceptance.

Delivery Gates

- Each phase should end with focused tests and a working demo before moving to the next major phase.
- Production-ready claims require tested code, deployment provenance, security evidence and release acceptance.
- Autonomous applications will only be implemented for sources/channels that are technically supported and authorized; restricted sources will be skipped or handled through a safe/manual path.
- Any scope change after phase approval should be estimated separately so the main schedule remains predictable.

Timeline Assumptions, Risks & Client Commitment

Assumptions Behind the Estimate

- Repository access, production access and required environment credentials are available when each phase begins.
- Existing working modules remain stable and there is no major redesign of the current technology stack.
- Required third-party services (Supabase, OpenAI, Razorpay, job-source APIs, email and monitoring) remain available.
- Source/ATS policies and application permissions can be confirmed without long external approval delays.
- Client decisions on product wording, source priorities, candidate limits, review thresholds and unsupported-application handling are provided promptly.
- New features outside PRD v3 are treated as change requests and estimated separately.

Major Schedule Risks

Risk	Schedule Impact / Handling
ATS/source authorization	May block automatic submission for a specific source. The product should continue with supported/authorized channels instead of bypassing restrictions.
Portal or API changes	May require adapter updates and retesting; contingency time is reserved for these cases.
External credentials/approvals	Payment, email, OAuth or production integrations cannot be finalized until required access is available.
Scope expansion	Additional sources, regions or new modules can extend the schedule beyond the 6-9 week estimate.

Target production-capable MVP	Approximately 6 weeks
Safe full-delivery window	Approximately 8-9 weeks
Progress visibility	Weekly milestone demo / review

This document is a planning estimate based on the approved PRD scope and the documented current implementation. Final dates should be confirmed after the Phase 0 repository and production baseline audit.